3 £e

US EPA RECORDS CENTER REGION 5

East Troy Contaminated Aquifer I

-Meeting Agen

May 30, 2013
9:30 CST/10:30 EST
Room 612

Toll-Free Dial-In Number: (877) 226-9607
Enter Conference Code: 3628518678, followed by #
Type of Meeting: Bi-weekly Team Meeting
Meeting Facilitator: Shari Kolak

Invitees: Guy Montfort, Mindy Gould, Ray Mastrolonardo, Kris Kruk Schnoes, Ajit
Vaidya, and Madelyn Smith, Randy Watterworth, Allison Reed, Brian Nickel, Mark
Allen (Ohio EPA via conference call)

[.  Introductions
II.  Approval of May 16" Meeting Minutes
III.  May 20" Proposed Project Schedule — Discussion/Comments

IV.  Phase I Investigation Summary and Proposed Phase 1l Investigation Activities
Tech Memorandum — Discussion/Comments

V.  Phase Il Validated Data Packages Review — Status Update (June 3" deadline)

VI.  Draft Remedial Investigation/ Human Health and Eco Risk Assessment/Data
Validation Reports (July 3 1** deadline) — Progress Update

VII.  New Issues
VIII.  Action Items
IX.  Next meeting - June 13, 2012, 9:30 am CST (10:30 EST), Room 612

X. Adjoumn



East Troy Contaminated Aquifer
Final Meeting Minutes
May 30, 2013

9:30 CST/10:30 EST
Room 612

Toll-Free Dial-In Number: (877) 226-9607
Enter Conference Code: 3628518678, followed by #

Type of Meeting: Bi-weekly Team Meeting
Meeting Facilitator: Shart Kolak

Attendees: Ohio EPA: Madelyn Smith, Allison Reed, Brian Nickel, Mark Allen (via
conference call); EPA: Ajit Vaidya and Ruth Muhtsun (note taker); and, SulTRAC:
Guy Montfort, Mindy Gould, Ray Mastrolonardo, and Kris Kruk Schnoes.

[.  Introductions
Attendees introduced themselves and their role in relation to the project. Randy
was on vacation and did not participate in call.

II.  May 16™ Meeting Minutes
In the second bullet, OEPA requested that “subsurtace soil” be changed to read
“subsurface vapor.” This change will be made to the final minutes. OEPA also
noted that questions raised during the meeting are recorded in the draft minutes
but not the responses. EPA’s response to OEPA’s concern about following VI
guidance and fully characterizing the extent of contamination at the source areas
will be recorded in the final minutes.

III.  May 20"™ Proposed Project Schedule
Proposed schedule adheres to previously agreed framework. Agencies have 60-
days to review the Draft Remedial Investigation and the Human Health and
Ecological Risk Assessment Reports and 45-days to review the Interim Draft
Reports. SulTRAC will submit the Final Reports 30-days after receipt of Agency
comments. The Agencies have 60-days to review Draft Feasibility Study (FS);
no Interim Draft FS will be submitted. SulTRAC will submit the Final FS 30-
days after receipt of Agency comments.

IV.  Phase I Investigation Summary & Proposed Phase Il Investigation Activities
Technical Memorandum '
OEPA requested well depths be recorded on figures. EPA requested that Figures



VI.

VIIL.

VIIL.

IX.

2 and 3 be enlarged, street names added to Figure 5, and the phrase “Phase [ RI”
be added to Figures 3, 4 and 6. OEPA requested that sample depths and sample
collection dates be recorded under the Notes section on Figures 4-6. Overall,
there were some inconsistencies with the labeling on the maps and figures and
those should be corrected. SulTRAC expressed concern that over detailing
figures and developing cross-sections at this phase may jeopardize their deadline
for submitting the Draft RI, but would do their best to clarify information
presented in working documents. Revised maps will be presented along with the
RI Scoping Summary at the June 6" interim meeting. However, cross-sections
will not be developed for the meeting as SuITRAC is still working on the figures
with Phase II sampling data.

Phase II Validated Data Packages Review
SulTRAC stated that the data review is on schedule.

Draft Remedial Investigation/Human Health and Eco Risk Assessment/Data
Validation Reports

Only validated data will be included in scoping reports/documents/figures in light
of the ongoing FOIA requests for the Site. Several options were suggested
including a watermark on all documents that reads “Internal Draft.” OEPA
mentioned the Valley Crest Site and how the EPA attorney identified some
documents as “Plaintift Privileged and Confidential.” Shari will discuss this with
the site attorney and follow-up at the next meeting.

New Issues

An interim meeting has been scheduled for June 6, 2013, 1 PM Central, 2 PM
Eastern. The purpose of the meeting is to discuss the Proposed RI Scoping
Summary handout. Going forward, bi-weekly team meetings will be held at
1 PM Central, 2 PM Eastern.

Action Items

e Shari will meet with site attorney to discuss the Valley Crest Site and
“Plaintiff Privileged and Confidential” and report findings at next
meeting.

e  SulTRAC will develop figures showing the Phase Il Rl data and
provide handouts for discussion at the next meeting.

Next meeting
Interim Meeting — June 6, 2013, 10 am, Room 512



